

Weekly Status Report

Week of February 28th, 2022

Completed Activities

Week of February 21, 2022:

- The contractor continued conducting test pitting (confirming the location of existing utilities) along the in-street Project Route (Wainscott NW Road, Wainscott Stone Road, Sayre's Path, Wainscott Main Street and Beach Lane).
- The contractor began saw-cutting (shallow cuts in the roadway to outline the trench area that will be opened) along Wainscott NW Road.
- The contractor began trenching and installing conduit on Wainscott NW Road between the LIRR intersection and Montauk Highway.
- The contractor continued site preparation at the interconnection site off Cove Hollow Road, which will be used as a temporary laydown yard.

Upcoming Activities

Week of February 28, 2022:

- The contractor intends to continue saw-cutting (shallow cuts in the roadway to outline the trench area that will be opened) along Wainscott NW Road, Sayre's Path, Wainscott Main Street and Beach Lane, to prepare for the start of excavation.
- The contractor intends to continue trenching and installing conduit on Wainscott NW Road between the LIRR intersection and Montauk Highway.
- The contractor intends to begin trenching and installing conduit on Beach Lane.

Week of March 7, 2022:

- The contractor intends to continue trenching and installing conduit on Wainscott NW Road between the LIRR intersection and Montauk Highway.
- The contractor intends to continue trenching and installing conduit on Beach Lane.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-887-5470 or email us at info@southforkwind.com.

Best Regards,

The South Fork Wind Team

Website: www.SouthForkWind.com

Follow us on Facebook & Twitter: @SouthForkWind