

Weekly Status Report

Week of August 14, 2023

[Click here to register for the Construction Virtual Open House on Wednesday, August 16th at 6:00 p.m. EST](#)

Completed Activities

Week of August 7, 2023:

Union Avenue On Shore Convertor Station

- The contractor's activities included completing site prep.
- The contractor's activities included continuing on site demo.
- The contractor's activities included installing permanent stormwater management structures.

Zorn Blvd Laydown Yard

- The contractor's activities included mobilization and build out.

Weekly Status Report

Week of August 14, 2023

Upcoming Activities

Week of August 14, 2023:

Union Avenue On Shore Converter Station

- The contractor intends to begin excavation of the foundation.
- The contractor intends to continue working on installing permanent stormwater management structures.

Zorn Blvd Laydown Yard

- The contractor intends to continue mobilization and build out.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,

The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on Twitter: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com