

Weekly Status Report

Week of December 11, 2023

Completed Activities

Week of December 4, 2023:

Union Avenue Onshore Converter Station

The contractor's activities include:

- Continuing excavation for foundations
- Continuing pouring foundation
- Continuing erecting building structures

Holbrook Substation Expansion

The contractor's activities include:

- Continuing access road improvements
- Continuing relocation of power poles
- Continuing maintenance of sediment and erosion control
- Continuing vegetation clearing

Upcoming Activities

Week of December 11, 2023: (Possible extended hours)

Union Avenue Onshore Converter Station

The contractor intends to:

- Continue excavation for foundations
- Continue pouring foundations
- Continue erecting building structures

Holbrook Substation Expansion

The contractor intends to:

- Continue access road improvements
- Continue relocation of power poles

Weekly Status Report

Week of December 11, 2023

- Continue maintenance of sediment and erosion control
- Continue vegetation clearing

Week of December 18, 2023:

Union Avenue Onshore Converter Station

The contractor intends to:

- Continue excavation for foundations
- Continue pouring foundations
- Continue erecting building structures

Holbrook Substation Expansion

The contractor intends to:

- Continue access road improvements
- Continue relocating power poles
- Continue maintenance of sediment and erosion control
- Continue vegetation clearing

Laydown yards will continue to be used for utility, storage, and parking.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,

The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on Twitter: @Sunrisewindny

Hotline: 631-629-8410