

Weekly onshore construction status report

Week of September 02, 2024: (No Work on Labor Day)

Completed Activities

The contractor activities include:

Cable Route

Union Avenue & Long Island Avenue

- Continuing trenching and conduit installation activities

Horseblock Road (CR-16)/Victory Avenue/William Floyd Parkway (CR-46)

- Continuing sawcutting
- Continuing vault installation
- Continuing trenching and conduit installation activities

Church Road/Surrey Circle/Mastic Blvd W

- Continuing site prep
- Continuing installation of erosion and sediment control
- Beginning sawcutting

PSEG-LI right of way

- Continuing trenchless crossing activities
- Continuing excavation for trenchless crossing pits

Union Avenue Onshore Converter Station

- Continuing build out interior of buildings
- Installation of above and below grade facilities
- Continuing erecting steel structures

Holbrook Substation Expansion

- Continuing pouring foundations
- Continuing substation civil works
- Continuing build out interior of buildings
- Continuing installing fencing

Smith Point Marina

- Begin construction of the temporary Marina Platform

Weekly onshore construction status report

Week of September 09, 2024:

Upcoming Activities

The contractor intended activities include:

Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM)

- Begin installation of innerduct

Union Avenue & Long Island Avenue

- Continue trenching and conduit installation activities

Horseblock Road (CR-16)/Victory Avenue/William Floyd Parkway (CR-46)

- Continue sawcutting
- Continue vault installation
- Continue trenching and conduit installation activities

Church Road/Surrey Circle/Mastic Blvd W/Northern Blvd

- Continue site prep
- Continue installation of erosion and sediment control
- Continue sawcutting

PSEG-LI right of way (Weekend Work)

- Continue trenchless crossing activities
- Continue excavation for trenchless crossing pits

Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

Holbrook Substation Expansion

- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue installing fencing

Smith Point Marina

- Complete construction of the temporary Marina Platform
- Begin assembling barges and mobilizing equipment

Weekly onshore construction status report

Smith Point County Park

- Begin build out of temporary construction loading pier

Week of September 16, 2024:

The contractor intended activities include:

Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM)

- Continue installation of innerduct

Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Begin sawcutting
- Begin vault installation
- Begin trenching and conduit installation activities

Union Avenue & Long Island Avenue

- Continue trenching and conduit installation activities

Horseblock Road (CR-16)/ Victory Avenue/ William Floyd Parkway (CR-46)

- Continue sawcutting
- Continue vault installation
- Continue trenching and conduit installation activities

Church Road/Surrey Circle/Mastic Blvd W/ Northern Blvd

- Continue site prep
- Continue installation of erosion and sediment controls

PSEG-LI right of way (Weekend Work)

- Continue trenchless crossing activities
- Continue excavation trenchless pits

Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

Weekly onshore construction status report


Holbrook Substation Expansion

- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue installing fencing




Smith Point County Park

- Continue build out of temporary construction loading pier

Laydown yards will continue to be used for utility, storage, and parking.



[Click here to view the construction progress map.](#)

	Active construction
	Temporary restoration
	Completed restoration

NY State Waters

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,
The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on X: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com