

# Weekly onshore construction status report

## Week of September 16, 2024:

### Completed Activities

The contractor activities include:

#### Cable Route

##### Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM)

- Continuing installation of innerduct

##### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Beginning vault installation
- Beginning trenching and conduit installation activities

##### Union Avenue & Long Island Avenue

- Continuing trenching and conduit installation activities

##### Horseblock Road (CR-16)/Victory Avenue/William Floyd Parkway (CR-46)

- Continuing sawcutting
- Continuing trenching and conduit installation activities

##### PSEG-LI right of way

- Continuing trenchless crossing activities
- Continuing excavation for trenchless crossing pits

#### Union Avenue Onshore Converter Station

- Continuing build out interior of buildings
- Installation of above and below grade facilities
- Continuing erecting steel structures

#### Holbrook Substation Expansion

- Continuing pouring foundations
- Continuing substation civil works
- Continuing build out interior of buildings
- Continuing overhead bus work
- Continuing installing fencing

#### Smith Point Marina

- Continuing construction at the temporary Marina Platform
- Continuing assembling barges and mobilizing equipment

# Weekly onshore construction status report

## Week of September 23, 2024:

### Upcoming Activities

The contractor intended activities include:

#### Cable Route

**Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM)**

- Begin traffic and lighting equipment mobilization

#### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue trenching and conduit installation activities

#### Union Avenue & Long Island Avenue

- Continue trenching and conduit installation activities
- Begin proofing and installation of innerduct

#### Horseblock Road (CR-16)/Victory Avenue/William Floyd Parkway (CR-46) ([Detour on Horseblock Road CR-16](#))

- Continue sawcutting
- Continue trenching and conduit installation activities

#### PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue trenching and conduit installation activities

#### Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

#### Holbrook Substation Expansion

- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work
- Continue installing fencing
- Begin trenching and conduit installation activities

#### Smith Point Marina

- Continue construction at the temporary Marina Platform

# Weekly onshore construction status report

## Week of September 30, 2024:

The contractor intended activities include:

### Southaven County Park

- Begin mobilization and site set up

### Cable Route

Long Island Expressway(495) South Service Road (NYS DOT Working hours 10AM - 3PM , 10PM - 6AM) ([Night Detour on S. Service Road between Old Medford Avenue and Medford Avenue](#))

- Begin milling and paving

### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue trenching and conduit installation activities

### Horseblock Road (CR-16)/ Victory Avenue

- Continue sawcutting
- Continue trenching and conduit installation activities

### PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue trenching and conduit installation activities

### Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

### Holbrook Substation Expansion


- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work
- Continue installing fencing
- Continue trenching and conduit installation activities

# Weekly onshore construction status report




## Smith Point Marina

- Continue construction at the temporary Marina Platform

***Laydown yards will continue to be used for utility, storage, and parking.***



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

## NY State Waters

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

Please click [here](#) for more information about the detour on Horseblock Road the week of September 23rd and [here](#) for more information about the night detour on the LIE S. Service Road between Old Medford Avenue and Medford Avenue.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at [info@sunrisewindny.com](mailto:info@sunrisewindny.com).

Best Regards,  
The Sunrise Wind Team

Website: [www.Sunrisewindny.com](http://www.Sunrisewindny.com)

Follow us on X: @Sunrisewindny

Hotline: 631-629-8410

Email: [info@sunrisewindny.com](mailto:info@sunrisewindny.com)