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Weekly Status Report
Week of July 31, 2023 31, 2022

Click here to register for the Construction Virtual Open House on 
Wednesday, August 16th at 6:00 p.m. EST
 
Completed Activities

Week of July 24, 2023: 

Northville Laydown Yard

•	The contractor’s activities included temporary fencing & erosion control (SWPPP).
•	The contractor’s activities included pulling & terminating temporary power.
•	The contractor’s activities included temporary power and conduit.
•	The contractor’s activities included beginning utility connection to construction trailers. 

Union Avenue On Shore Convertor Station

•	The contractor’s activities included site survey, laydown prep, tree removal, clearing & 
grubbing, and demo and removals.

•	The contractor’s activities included installing of temporary poles for lighting & security 
cameras.

•	The contractor’s activites included temporary power for conduit, manholes, & transformer 
panels.

•	The contractor’s activites included installing lighting & security cameras. 

Zorn Blvd Laydown Yard 

•	The contractor’s activities included mobilization and build out. 
•	The contractor’s activities included installation of an access gate and erosion control (SWPPP). 

 

https://sunrisewindnyvirtual.com/SitePages/Home.aspx
https://sunrisewindnyvirtual.com/SitePages/Home.aspx
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Upcoming Activities

Week of July 31, 2023:

Northville Laydown Yard

•	The contractor intends to complete utility connection to construction trailers. 

Union Avenue On Shore Convertor Station 

•	The contractor intends to complete laydown prep, tree removal, clearing and grubbing and 
demo and removals.

•	The contractor intends to continue installing temporary poles for lighting and security 
cameras.

•	The contractor intends to continue temporary power for conduit, manholes, & transformer 
panels.

•	The contractor intends to begin pulling and terminating temporary power. 

Zorn Blvd Laydown Yard 

•	The contractor intends to continue mobilization and build out. 
 
 

If you have any questions about any information contained in this notice or any other Project-
related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com. 

Best Regards,
 
The Sunrise Wind Team

Website: www.Sunrisewindny.com
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