

# Weekly Status Report

## Week of January 31<sup>st</sup>, 2022

### Upcoming Activities:

#### Week of January 31, 2022:

- The contractor plans to begin vegetation removal along the Long Island Railroad (LIRR) right of way and at the site for the new interconnection station off of Cove Hollow Road.
- The contractor plans to begin conducting test pitting (confirming the location of existing utilities) along Wainscott NW Road.

#### Week of February 8, 2022:

- The contractor intends to continue with vegetation removal along the LIRR and at the site for the new interconnection station off of Cove Hollow Road.
- The contractor intends to continue conducting test pitting (confirming the location of existing utilities) along Wainscott NW Road.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-887-5470 or email us at [info@southforkwind.com](mailto:info@southforkwind.com).

**Best Regards,**

**The South Fork Wind Team**

**Website:** [www.SouthForkWind.com](http://www.SouthForkWind.com)

**Follow us on Twitter:** @SouthForkWind