

# Weekly Status Report

## Week of May 1, 2023

### Completed Activities

#### **Week of April 24, 2023:**

##### **Beach Lane**

- The contractor paved the road.
- The contractor continued restoration activities.

##### **Long Island Railroad Corridor**

- The contractor continued restoration.

##### **New Interconnection Station off Cove Hollow Road**

- The contractor continued above grade construction.
- The contractor began testing the equipment.

### Upcoming Activities

#### **Week of May 1, 2023:**

##### **Bech Lane**

- The contractor intends to continue restoration along Beach Lane.

##### **New Interconnection Station off Cove Hollow Road**

- The contractor intends to conduct testing at the station.

#### **Week of May 8, 2023:**

##### **Beach Lane**

- The contractor intends to continue restoration along Beach Lane.

##### **New Interconnection Station off Cove Hollow Road**

- The contractor intends to conduct testing at the station.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-887-5470 or email us at [info@southforkwind.com](mailto:info@southforkwind.com).

**Best Regards,**

**The South Fork Wind Team**

**Website:** [www.SouthForkWind.com](http://www.SouthForkWind.com)

**Follow us on Facebook & Twitter:** @SouthForkWind