

Weekly Status Report

Week of January 8th, 2024

Completed Activities

Week of January 1, 2024:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor continued excavating for conduit at the intersection of Burlingham Avenue and Circuit Drive. There will be a partial road closure at the intersection as part of this work.
- The contractor also prepared some excavation work outside 135 Circuit Drive.

New Interconnection Station & Substation off Camp Avenue

- The contractor continued prepping the work zone by removing soil

Upcoming Activities

Week of January 8, 2024

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor intends to continue excavation for the underground duct-bank (Burlingham Ave) There will be a partial road closure at the intersection as part of this work.
- The contractor intends on continuing the excavation process outside 135 Circuit Drive.

New Interconnection Station & Substation off Camp Avenue

- The contractor intends on continuing to prep the work zone by removing soil. Please note, crews will entering and exiting through this new access road.

Week of January 15, 2024:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- Crews will be continuing the duct-bank excavation work on Burlingham Avenue.

New Interconnection Station & Substation off Camp Avenue

- The contractor intends on beginning the sheet piling at the substation property on Camp Ave.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at **401-251-2207** or email us at info@revolution-wind.com.

Best Regards,

The Revolution Wind Team

Website: www.revolution-wind.com

Follow us on Twitter: @RevWind