

Weekly Status Report

Week of August 5th, 2024

Completed Activities

Week of July 29, 2024

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor continued excavating for conduit on Circuit Drive (outside Whitecap).
- The contractor continued excavating for conduit between Circuit Drive and Camp Avenue.
- The contractor is simultaneously backfilled and restored excavation areas as they progressed.

New Interconnection Station & Substation off Camp Avenue

- The contractor completed the Pipe Pile driving activity.

Upcoming Activities

Week of August 5, 2024

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor intends to continue excavation for the underground duct-bank between Circuit Drive and Camp Avenue.
- The contractor will be simultaneously backfilling and restoring excavated areas as they progress.

New Interconnection Station & Substation off Camp Avenue

- The contractor will install foundation for a structure.

Please note, the installation of pipe piles has completed and there will be no more pile-driving.

Please note, the project has approval to perform activities from 7 AM to 11 PM, Monday-Saturday and 7 AM to 6 PM on Sundays

Week of August 12, 2024

Quonset Development Corporation (along Circuit Drive)

- The contractor intends to continue duct-bank work between Camp Ave and Circuit Drive.

New Interconnection Station & Substation off Camp Avenue

- The contractor will continue installing foundations.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at **401-251-2207** or email us at info@revolution-wind.com.

Best regards,

The Revolution Wind Team

Website: www.revolution-wind.com

Follow us on Twitter: @RevWind