

Weekly Status Report

Week of October 9th, 2023

Completed Activities

Week of October 2, 2023:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor conducted survey testing.
- The contractor completed setting up erosion control measures
- The contractor began vessel mobilization and HDD setup.

New Interconnection Station & Substation off Camp Avenue

- The contractor completed the Callahan Laydown Yard setup

Upcoming Activities

Week of October 9, 2023:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor intends to conduct test pits and begin saw-cutting (Circuit Dr. - from Burlingham Ave to White Cap Drive), this work will include the use of traffic detours
- The contractor will continue with offshore vessel activity including dredging, surveying, and HDPE cable towing

New Interconnection Station & Substation off Camp Avenue

- The contractor intends to conduct some minor hand-dug archaeological excavation.

Week of October 16, 2023:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor intends to begin trenching and conduit installation (Circuit Dr. - from Burlingham Ave to White Cap Drive), this work involves the use of a traffic detour

New Interconnection Station & Substation off Camp Avenue

- The contractor will continue the minor archaeological excavation

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at **401-251-2207** or email us at info@revolution-wind.com.

Best Regards,

The Revolution Wind Team

Website: www.revolution-wind.com

Follow us on Twitter: @RevWind