

# Weekly Status Report

## Week of February 21<sup>st</sup>, 2022

### Completed Activities

#### Week of February 14, 2022:

- The contractor continued vegetation removal along the LIRR.
- The contractor continued conducting test pitting (confirming the location of existing utilities) along the in-street Project Route (Wainscott NW Road, Wainscott Stone Road, Sayre's Path, Wainscott Main Street and Beach Lane).
- The contractor began site preparation at the interconnection site off Cove Hollow Road.

### Upcoming Activities

#### Week of February 21, 2022:

- The contractor intends to continue vegetation removal along the LIRR.
- The contractor intends to continue conducting test pitting (confirming the location of existing utilities) along the in-street Project Route (Wainscott NW Road, Wainscott Stone Road, Sayre's Path, Wainscott Main Street and Beach Lane).
- The contractor intends to begin saw-cutting (shallow cuts in the roadway to outline the trench area that will be opened) along Wainscott NW Road, beginning at the LIRR intersection, to prepare for the start of excavation.
- The contractor intends to begin trenching and installing conduit on Wainscott NW Road between the LIRR intersection and Bath Gate Road.
- The contractor intends to continue site preparation at the interconnection site off Cove Hollow, which will be used as a temporary laydown yard.

## **Week of February 28, 2022:**

- The contractor intends to continue vegetation removal along the LIRR.
- The contractor intends to continue saw-cutting (shallow cuts in the roadway to outline the trench area that will be opened) along Wainscott NW Road, beginning at the LIRR intersection, to prepare for the start of excavation.
- The contractor intends to continue trenching and installing conduit on Wainscott NW Road between the LIRR intersection and Bath Gate Road.
- The contractor intends to continue site preparation at the interconnection site off Cove Hollow Road, which will be used as a temporary laydown yard.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-887-5470 or email us at [info@southforkwind.com](mailto:info@southforkwind.com).

**Best Regards,**

**The South Fork Wind Team**

**Website:** [www.SouthForkWind.com](http://www.SouthForkWind.com)

**Follow us on Facebook & Twitter:** @SouthForkWind