

Weekly onshore construction status report

Week of August 5, 2024:

Completed Activities

Union Avenue, Long Island Avenue & Waverly Avenue ([Detour on Waverly Avenue](#))

The contractor activities include:

- Continuing trenching and conduit installation activities

Horseblock Road (CR-16) & Victory Avenue

The contractor activities include:

- Continuing sawcutting
- Continuing vault installation
- Continuing trenching and conduit installation activities

PSEG-LI right of way (Potential for Weekend Work)

The contractor activities include:

- Continuing trenchless crossing activities
- Continuing excavation for trenchless crossing pits

Union Avenue Onshore Converter Station

The contractor's activities include:

- Continuing build out interior of buildings
- Installation of above and below grade facilities
- Continuing erecting steel structures
- Continue pouring and backfilling

Holbrook Substation Expansion

The contractor's activities include:

- Continuing pouring foundations
- Continuing substation civil works
- Continuing build out interior of buildings
- Continuing installing fencing

Weekly onshore construction status report

Week of August 12, 2024: Upcoming Activities

Union Avenue, Long Island Avenue & Waverly Avenue ([Detour on Waverly Avenue](#))

The contractor intends to:

- Continue trenching and conduit installation activities

Horseblock Road (CR-16), Victory Avenue, & Revilo Avenue ([Detour on Horseblock Road](#))

The contractor intends to:

- Continue sawcutting
- Continue vault installation
- Continue trenching and conduit installation activities

Church Road/Surrey Circle

The contractor intends to:

- Continue site prep
- Continue installation of erosion and sediment control

PSEG-LI right of way (Potential for Weekend Work)

The contractor intends to:

- Continue trenchless crossing activities
- Continue excavation for trenchless crossing pits

Union Avenue Onshore Converter Station

The contractor intends to:

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures
- Continue pouring and backfilling

Holbrook Substation Expansion

The contractor intends to:

- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue installing fencing

Weekly onshore construction status report

Week of August 19, 2024:

Cable Route

Union Avenue, Long Island Avenue, & Waverly Avenue

The contractor intends to:

- Continue trenching and conduit installation activities

Horseblock Road (CR-16), Victory Avenue & Revilo Avenue ([Potential detour on Victory Avenue](#))

The contractor intends to:

- Continue sawcutting
- Continue vault installation
- Continue trenching and conduit installation activities

Church Road/Surrey Circle

The contractor intends to:

- Continue site prep
- Continue installation of erosion and sediment controls

PSEG-LI right of way

The contractor intends to:

- Continue trenchless crossing activities
- Continue excavation trenchless pits

Union Avenue Onshore Converter Station

The contractor intends to:

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures
- Continue pouring and backfilling


Holbrook Substation Expansion

The contractor intends to:




- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue installing fencing

Weekly onshore construction status report

Laydown yards will continue to be used for utility, storage, and parking.



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

Please click [here](#) for more information about the Waverly Avenue Northbound Detour, [here](#) for more information about the detour on Horseblock Road on August 10th, and [here](#) for more information about the potential detour on Victory Avenue on August 15th.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,
The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on X: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com