

# Weekly Status Report

## Week of February 26, 2024

### Completed Activities

#### Week of February 19 2024:

##### Union Avenue Onshore Converter Station

The contractor's activities include:

- Continuing excavation for foundations
- Continuing pouring foundations
- Continuing build out interior of buildings
- Installation of below grade facilities
- Beginning erecting building structures

##### Holbrook Substation Expansion

The contractor's activities include:

- Continuing replacing power poles
- Continuing relocation of overhead powerlines
- Beginning pouring foundations of existing substation

##### Onshore Cable Route

The contractor's activities include:

- Beginning selective tree clearing

### Upcoming Activities

#### Week of February 26, 2024:

##### Union Avenue Onshore Converter Station

The contractor intends to:

- Continue excavation for foundations
- Continue pouring foundations
- Continue build out interior of buildings

# Weekly Status Report

## Week of February 26, 2024

- Continue installation of below grade facilities
- Continue erecting building structures

### **Holbrook Substation Expansion**

The contractor intends to:

- Continue replacing power poles
- Continue relocation of overhead powerlines
- Continue pouring foundations within the existing substation
- Continue site grading

### **Onshore Cable Route**

The contractor intends to:

- Continue selective tree clearing

### **Week of March 04, 2024:**

#### **Union Avenue Onshore Converter Station**

The contractor intends to:

- Continue excavation for foundations
- Continue pouring foundations
- Continue build out interior of buildings
- Continue installation of below grade facilities
- Continue erecting building structures

#### **Holbrook Substation Expansion**

The contractor intends to:

- Continue replacing power poles
- Continue relocation of overhead powerlines

# Weekly Status Report

## Week of February 26, 2024

- Continue pouring foundations within the existing substation
- Continue site grading

***Laydown yards will continue to be used for utility, storage, and parking.***

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at [info@sunrisewindny.com](mailto:info@sunrisewindny.com).

**Best Regards,**

**The Sunrise Wind Team**

**Website:** [www.Sunrisewindny.com](http://www.Sunrisewindny.com)

**Follow us on Twitter:** @Sunrisewindny

**Hotline:** 631-629-8410

**Email:** [info@sunrisewindny.com](mailto:info@sunrisewindny.com)