

Weekly onshore construction report

Week of July 8, 2024: Completed Activities

Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM)

The contractor activities include:

- Continuing temporary road restoration
- Continuing duct bank inspections

Union Avenue, Long Island Avenue & Waverly Avenue ([Detour on Waverly Avenue](#))

The contractor activities include:

- Continuing sawcutting
- Continuing trenching and conduit installation activities
- Continuing vault installation

Horseblock Road (CR-16)

The contractor activities include:

- Beginning sawcutting
- Beginning vault installation

PSEG-LI right of way

The contractor activities include:

- Continuing trenchless crossing activities

Union Avenue Onshore Converter Station

The contractor's activities include:

- Continuing build out interior of buildings
- Installation of above and below grade facilities

Holbrook Substation Expansion

The contractor's activities include:

- Continuing pouring foundations
- Continuing substation civil works
- Continuing installing fencing
- Continuing build out interior of buildings

Weekly onshore construction report

- Continuing installation of retaining wall

Week of July 15, 2024: Upcoming Activities

Cable Route

Long Island Expressway(495) South Service Road (NYS DOT Working hours 10AM - 3PM , 10PM - 6AM)

The contractor intends to:

- Continue duct bank inspections

Union Avenue, Long Island Avenue & Waverly Avenue ([Detour on Waverly Avenue](#))

The contractor intends to:

- Continue sawcutting
- Continue trenching and conduit installation activities

Horseblock Road (CR-16)

The contractor intends to:

- Continue sawcutting
- Continue vault installation
- Begin trenching and conduit installation activities

Victory Avenue

The contractor intends to:

- Begin sawcutting

PSEG-LI right of way

The contractor intends to:

- Continue trenchless crossing activities

Union Avenue Onshore Converter Station

The contractor intends to:

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

Weekly onshore construction report

Holbrook Substation Expansion

The contractor intends to:

- Continue pouring foundations
- Continue substation civil works
- Continue installing fencing
- Continue build out interior of buildings
- Continue installation of retaining wall

Week of July 22, 2024:

Cable Route

Long Island Expressway(495) South Service Road (NYS DOT Working hours 10AM - 3PM , 10PM - 6AM)

The contractor intends to:

- Continue duct bank inspections

Union Avenue, Long Island Avenue, & Waverly Avenue ([Detour on Waverly Avenue](#))

The contractor intends to:

- Continue sawcutting
- Continue trenching and conduit installation activities

Horseblock Road (CR-16)

The contractor intends to:

- Continue sawcutting
- Continue vault installation
- Continue trenching and conduit installation activities

Victory Avenue

The contractor intends to:

- Continue sawcutting

PSEG-LI right of way

The contractor intends to:

- Continue trenchless crossing activities

Weekly onshore construction report

Union Avenue Onshore Converter Station

The contractor intends to:


- Continue build out interior of buildings
- Continue erecting steel structures
- Continue installation of above and below grade facilities

Holbrook Substation Expansion




The contractor intends to:

- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue installing fencing
- Continue installation of retaining wall

Laydown yards will continue to be used for utility, storage, and parking.



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

Please click [here](#) for more information about the Waverly Avenue Northbound Detour.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,
The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on X: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com