

Weekly Status Report

Week of July 8, 2024

Completed Activities

Week of July 1, 2024: (No construction on July 4th)

Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM – 3PM , 10PM – 6AM)

The contractor activities include:

- Continuing trenching and conduit installation activities
- Continuing temporary road restoration
- Beginning duct bank inspections

Union Avenue, Long Island Avenue & Waverly Avenue

The contractor activities include:

- Continuing sawcutting
- Continuing trenching and conduit installation activities
- Continuing vault installation

PSEG-LI right of way

The contractor activities include:

- Continuing trenchless crossing activities

Union Avenue Onshore Converter Station

The contractor's activities include:

- Continuing build out interior of buildings
- Installation of below grade facilities
- Continuing installation of retaining wall
- Continuing backfilling and grading

Holbrook Substation Expansion

The contractor's activities include:

- Continuing pouring foundations
- Continuing substation civil works
- Continuing installing fencing
- Continuing build out interior of buildings
- Continuing installation of retaining wall

Weekly Status Report

Week of July 8, 2024

Upcoming Activities

Week of July 8, 2024:

Cable Route

Long Island Expressway(495) South Service Road (NYS DOT Working hours 10AM – 3PM , 10PM – 6AM)

The contractor intends to:

- Continue trenching and conduit installation activities
- Continue temporary road restoration
- Continue duct bank inspections

Union Avenue, Long Island Avenue & Waverly Avenue (Potential detour on Waverly Avenue)

The contractor intends to:

- Continue sawcutting
- Continue trenching and conduit installation activities

PSEG-LI right of way

The contractor intends to:

- Continue trenchless crossing activities

Horseblock Road (CR-16)

The contractor intends to:

- Begin sawcutting
- Begin vault installation

Union Avenue Onshore Converter Station

The contractor intends to:

- Continue build out interior of buildings
- Continue installation of below grade facilities
- Continue installation of retaining wall
- Continue backfilling and grading
- Begin erecting steel structures

Weekly Status Report

Week of July 8, 2024

Holbrook Substation Expansion

The contractor intends to:

- Continue pouring foundations
- Continue substation civil works
- Continue installing fencing
- Continue build out interior of buildings
- Continue installation of retaining wall

Week of July 15, 2024:

Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM – 3PM , 10PM – 6AM)

The contractor intends to:

- Continue duct bank inspections

Union Avenue, Long Island Avenue, & Waverly Avenue

The contractor intends to:

- Continue sawcutting
- Continue trenching and conduit installation activities

Horseblock Road (CR-16)

The contractor intends to:

- Continue sawcutting
- Continue vault installation

PSEG-LI right of way

The contractor intends to:

- Continue trenchless crossing activities

Union Avenue Onshore Converter Station

The contractor intends to:

- Continue build out interior of buildings
- Continue installation of below grade facilities
- Continue backfilling and grading
- Continue erecting steel structures

Weekly Status Report

Week of July 8, 2024


- Continue installation of retaining wall

Holbrook Substation Expansion



The contractor intends to:

- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue installation of retaining wall

Laydown yards will continue to be used for utility, storage, and parking.



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

**Best Regards,
The Sunrise Wind Team**

Website: www.Sunrisewindny.com

Follow us on Twitter: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com