

Weekly Status Report

Week of March 04, 2024

Completed Activities

Week of February 26 2024:

Union Avenue Onshore Converter Station

The contractor's activities include:

- Continuing excavation for foundations
- Continuing pouring foundations
- Continuing build out interior of buildings
- Installation of below grade facilities
- Continuing erecting building structures

Holbrook Substation Expansion

The contractor's activities include:

- Continuing replacing power poles
- Continuing relocation of overhead powerlines
- Continuing pouring foundations within existing substation
- Begin site grading

Onshore Cable Route

The contractor's activities include:

- Continue selective tree clearing

Upcoming Activities

Week of March 04, 2024:

Union Avenue Onshore Converter Station

The contractor intends to:

- Continue excavation for foundations
- Continue pouring foundations

Weekly Status Report

Week of March 04, 2024

- Continue build out interior of buildings
- Continue installation of below grade facilities
- Continue erecting building structures

Holbrook Substation Expansion

The contractor intends to:

- Continue replacing power poles
- Continue relocation of overhead powerlines
- Continue pouring foundations within the existing substation
- Continue site grading

Onshore Cable Route

The contractor's activities include:

- Continue selective tree clearing

Week of March 11, 2024:

Union Avenue Onshore Converter Station

The contractor intends to:

- Continue excavation for foundations
- Continue pouring foundations
- Continue build out interior of buildings
- Continue installation of below grade facilities
- Continue erecting building structures

Holbrook Substation Expansion

The contractor intends to:

- Continue replacing power poles
- Continue relocation of overhead powerlines
- Continue pouring foundations within the existing substation
- Continue site grading

Weekly Status Report

Week of March 04, 2024

Laydown yards will continue to be used for utility, storage, and parking.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,

The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on Twitter: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com