

# Weekly onshore construction status report

## Week of October 21, 2024:

### Completed Activities

The contractor activities include:

#### Southaven County Park

- Continuing mobilization and site set up

#### Cable Route

##### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continuing trenching and conduit installation activities

##### Horseblock Road (CR-16)/Victory Avenue (CR-56)/William Floyd Parkway (CR-46) ([Detour on Victory Avenue/CR-56](#))

- Continuing trenching and conduit installation activities
- Continuing vault installation
- Beginning proofing and innerduct installation

##### PSEG-LI right of way

- Continuing trenchless crossing activities
- Continuing excavation for trenchless crossing pits
- Continuing trenching and conduit installation activities

#### Union Avenue Onshore Converter Station (Extended Work Hours)

- Continuing build out interior of buildings
- Installation of above and below grade facilities
- Continuing erecting steel structures
- Continuing transformers build out

#### Holbrook Substation Expansion

- Continuing substation civil works
- Continuing build out interior of buildings
- Continuing overhead bus work
- Continuing trenching and conduit installation activities

# Weekly onshore construction status report

## Week of October 28, 2024:

### Upcoming Activities

The contractor intended activities include:

#### Southaven County Park

- Begin trenchless crossing activities

#### Cable Route

##### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue trenching and conduit installation activities

##### Horseblock Road (CR-16)/Victory Avenue/(CR-56)/William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities
- Continue proofing and innerduct installation

#### PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue trenching and conduit installation activities

#### Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

#### Holbrook Substation Expansion

- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work
- Continue trenching and conduit installation activities

# Weekly onshore construction status report

## Week of November 4, 2024:

The contractor intended activities include:

### Southaven County Park

- Continue trenchless crossing activities

### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue trenching and conduit installation activities
- Continue proofing and installation of innerduct

### Horseblock Road (CR-16)/Victory Avenue (CR-56)/William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

### Surrey Circle/Mastic Blvd. Crossing

- Begin site prep

### PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue trenching and conduit installation activities

### Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

### Holbrook Substation Expansion




- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work

# Weekly onshore construction status report

**Laydown yards will continue to be used for utility, storage, and parking.**



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

## [NY State Waters](#)

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

**Please click [here](#) for more information about the detour on Victory Avenue between Gerard Road and Strawberry Ln.**

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at [info@sunrisewindny.com](mailto:info@sunrisewindny.com).

Best Regards,  
The Sunrise Wind Team

**Website:** [www.Sunrisewindny.com](http://www.Sunrisewindny.com)

**Follow us on X:** @Sunrisewindny

**Hotline:** 631-629-8410

**Email:** [info@sunrisewindny.com](mailto:info@sunrisewindny.com)