

# Weekly Status Report

## Week of October 30, 2023

### Completed Activities

#### Week of October 23, 2023:

##### Union Avenue Onshore Converter Station

The contractor's activities included:

- Continuing excavation for foundations
- Installing permanent stormwater management structures
- Removal of excavated materials
- Continuing pouring foundations
- Continuing erecting structures

##### Holbrook Substation Expansion

The contractor's activities included:

- Continuing access road improvements

### Upcoming Activities

#### Week of October 30, 2023:

##### Union Avenue Onshore Converter Station (Potential extended work hours)

The contractor intends to:

- Continue excavation for foundations
- Continue working on installing permanent stormwater management structures

# Weekly Status Report

## Week of October 30, 2023

- Continue removal of excavated materials
- Continue pouring foundations
- Continue erecting structures

### **Holbrook Substation Expansion**

The contractor intends to:

- Continue access road improvements

***Laydown yards will continue to be used for utility, storage, and parking.***

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at [info@sunrisewindny.com](mailto:info@sunrisewindny.com).

**Best Regards,**

**The Sunrise Wind Team**

**Website:** [www.Sunrisewindny.com](http://www.Sunrisewindny.com)

**Follow us on Twitter:** @Sunrisewindny

**Hotline:** 631-629-8410

**Email:** [info@sunrisewindny.com](mailto:info@sunrisewindny.com)