

# Weekly Status Report

## Week of February 26th, 2024

### Completed Activities

**Week of February 19, 2024:**

**Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)**

- The contractor continued excavating for conduit between Circuit Drive and Camp Ave.
- The contractor also continued duct bank restoration work on Burlingham Avenue.

**New Interconnection Station & Substation off Camp Avenue**

- The contractor continued deep excavations and finalized the sheet piling activity.
- The contractor delivered materials and prepped equipment for the King Piledriving

### Upcoming Activities

**Week of February 26, 2024**

**Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)**

- The contractor intends to continue excavation for the underground duct-bank. This work will be located between Circuit Drive and Camp Avenue.

**New Interconnection Station & Substation off Camp Avenue**

- The contract will begin the King Pile Wall installation  
Please note, this installation will cause vibrations and some noise as the piles are hammered into the ground.  
Please note, crews will enter and exit through the new access road with increased regularity.

**Week of March 4, 2024:**

**Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)**

- Crews will be continuing the duct-bank excavation work between Circuit Dr and Camp Ave.

**New Interconnection Station & Substation off Camp Avenue**

- The contractor will be continuing the King Pile installation at the substation property on Camp Ave

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at **401-251-2207** or email us at [info@revolution-wind.com](mailto:info@revolution-wind.com)

Best Regards,

The Revolution Wind Team

**Website:** [www.revolution-wind.com](http://www.revolution-wind.com)

**Follow us on Twitter:** @RevWind