

Weekly Status Report

Week of June 10th, 2024

Completed Activities

Week of June 3, 2024

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor continued excavating for conduit on Circuit Drive (outside Whitecap).
- The contractor continued excavating for conduit between Circuit Drive and Camp Avenue.
- The contractor is simultaneously backfilled and restored excavation areas as they progressed.

New Interconnection Station & Substation off Camp Avenue

- The contractor continued the Pipe Pile driving activity.

Upcoming Activities

Week of June 10, 2024

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor intends to continue excavation for the underground duct-bank between Circuit Drive and Camp Avenue.
- The contractor will be simultaneously backfilling and restoring excavated areas as they progress.

New Interconnection Station & Substation off Camp Avenue

- The contractor will continue the Pipe Piling.
- The contractor will install foundation for a structure.

Please note, these installations will cause vibrations and some noise as the piles are hammered into the ground and crews will continue to enter and exit the site with increased regularity.

Week of June 17, 2024

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor intends to continue duct-bank work on Circuit Drive.

New Interconnection Station & Substation off Camp Avenue

- The contractor will continue the Pipe Piling.
- Please note, the contractor will be performing a large delivery to the station via Camp Ave.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at **401-251-2207** or email us at info@revolution-wind.com.

Best regards,

The Revolution Wind Team

Website: www.revolution-wind.com

Follow us on Twitter: @RevWind