

# Weekly Status Report

## Week of June 3rd, 2024

### Completed Activities

#### Week of May 27, 2024

##### **Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)**

- The contractor continued excavating for conduit on Circuit Drive (outside Whitecap).
- The contractor continued excavating for conduit between Circuit Drive and Camp Avenue.
- The contractor is simultaneously backfilled and restored excavation areas as they progressed.

##### **New Interconnection Station & Substation off Camp Avenue**

- The contractor continued the Pipe Pile driving activity.

### Upcoming Activities

#### Week of June 3, 2024

##### **Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)**

- The contractor intends to continue excavation for the underground duct-bank between Circuit Drive and Camp Avenue.
- The contractor will be simultaneously backfilling and restoring excavated areas as they progress.

##### **New Interconnection Station & Substation off Camp Avenue**

- The contractor will continue the Pipe Piling.
- The contractor will install foundation for a structure.

Please note, these installations will cause vibrations and some noise as the piles are hammered into the ground and crews will continue to enter and exit the site with increased regularity.

## Week of June 10, 2024

### **Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)**

- The contractor intends to continue duct-bank work on Circuit Drive.

### **New Interconnection Station & Substation off Camp Avenue**

- The contractor will continue the Pipe Piling.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at **401-251-2207** or email us at [info@revolution-wind.com](mailto:info@revolution-wind.com).

Best regards,

The Revolution Wind Team

**Website:** [www.revolution-wind.com](http://www.revolution-wind.com)

**Follow us on Twitter:** @RevWind