

# Weekly Status Report

## Week of October 23rd, 2023

### Completed Activities

#### Week of October 16, 2023:

##### **Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)**

- The contractor continued the HDD setup and completed the eastern conduit pull-in.
- The contractor conducted test pits and began saw-cutting (Circuit Dr. - from Burlingham Ave to White Cap Drive)

##### **New Interconnection Station & Substation off Camp Avenue**

- The contractor completed the Callahan Laydown Yard setup

### Upcoming Activities

#### Week of October 23, 2023:

##### **Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)**

- The contractor intends to begin excavation for the underground duct-bank (Circuit Dr - from Burlingham Ave to White Cap Drive), traffic detours will be in place for this work.
- The contractor will continue with offshore vessel activity including dredging, surveying, and HDPE cable towing

##### **New Interconnection Station & Substation off Camp Avenue**

- The contractor intends to conduct some minor hand-dug archaeological excavation.

**Week of October 30, 2023:**

**Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)**

- The contractor intends to continue trenching and conduit installation (Circuit Dr. - from Burlingham Ave to White Cap Drive), this work involves the use of a traffic detour

**New Interconnection Station & Substation off Camp Avenue**

- The contractor will continue the minor archaeological excavation

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at **401-251-2207** or email us at [info@revolution-wind.com](mailto:info@revolution-wind.com).

Best Regards,

The Revolution Wind Team

**Website:** [www.revolution-wind.com](http://www.revolution-wind.com)

**Follow us on Twitter:** @RevWind