

Weekly Status Report

Week of November 20th, 2023

Completed Activities

Week of November 13, 2023:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor began demobilizing equipment from the HDD landfall site
- The contractor continued excavating the duct-bank for the conduit (Circuit Dr. - from Burlingham Ave. to White Cap Dr.)

New Interconnection Station & Substation off Camp Avenue

Upcoming Activities

Week of November 20, 2023 - No work on November 23rd or 24th:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor intends to continue excavation for the underground duct-bank (Circuit Dr. - from from Burlingham Ave. to White Cap Dr.) (Burlingham Ave.) (Circuit Dr. - North of White Cap Dr.) traffic detours will be in place for this work. There will be a partial road closure on Circuit Dr. Crews will be excavating for a manhole installation along Circuit Drive.
- The contractor will continue with offshore vessel activity including dredging, surveying, and HDPE cable towing

New Interconnection Station & Substation off Camp Avenue

Week of November 27, 2023:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor intends to continue trenching and conduit installation (Circuit Dr. and Burlingham Ave.), this work involves the use of a traffic detour

New Interconnection Station & Substation off Camp Avenue

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at **401-251-2207** or email us at info@revolution-wind.com.

Best Regards,

The Revolution Wind Team

Website: www.revolution-wind.com

Follow us on Twitter: @RevWind