

Weekly Status Report

Week of December 18th, 2023

Completed Activities

Week of December 11, 2023:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor continued excavating the duct-bank for the conduit (Circuit Dr. - from Burlingham Ave. to White Cap Dr.)
- The contractor finished installing a manhole on Circuit Drive.

New Interconnection Station & Substation off Camp Avenue

- The contractor began prepping the access road by conducting vegetation removal

Upcoming Activities

Week of December 18, 2023

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor intends to continue excavation for the underground duct-bank (Circuit Dr. - from from Burlingham Ave. to White Cap Dr.) (Burlingham Ave.) (Circuit Dr. - North of White Cap Dr.) traffic detours will be in place for this work. There will be a partial road closure on Circuit Dr. Crews will also be backfilling and restoring QDC excavation areas before the following Holiday week.

New Interconnection Station & Substation off Camp Avenue

- The contractor intends on continuing to prep for the access road work off Camp Avenue, Please note, crews will positioned along the shoulder of Camp Avenue performing this work, A police detail will be present for this work to assist with traffic flow.

Week of December 25, 2023:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- There will not be any work in the Quonset Development Corporation this week.

New Interconnection Station & Substation off Camp Avenue

- The contractor intends on continuing the access road work off Camp Avenue.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at **401-251-2207** or email us at info@revolution-wind.com.

Best Regards,

The Revolution Wind Team

Website: www.revolution-wind.com

Follow us on Twitter: @RevWind