

Weekly Status Report

Week of December 25th, 2023

Completed Activities

Week of December 18, 2023:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor finished excavating the duct-bank for the conduit (Circuit Dr. - from Burlingham Ave. to White Cap Dr.)
- The contractor finalized work on Circuit Drive and removed the road closure and work zone.

New Interconnection Station & Substation off Camp Avenue

- The contractor continued prepping the access road by conducting vegetation removal

Upcoming Activities

Week of December 25, 2023

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- The contractor intends to continue excavation for the underground duct-bank (Burlingham Ave)

New Interconnection Station & Substation off Camp Avenue

- The contractor intends on continuing to prep the access road work off Camp Avenue
Please note, crews will entering and exiting through this new access road.

Please Note:

There will be no work on Monday, December 25th, in recognition of Christmas.

Week of January 1, 2024:

Quonset Development Corporation (along Circuit Drive, Whitecap Drive, and Burlingham Avenue)

- Crews will be continuing the duct-bank excavation work on Burlingham Avenue.

New Interconnection Station & Substation off Camp Avenue

- The contractor intends on continuing the access road work off Camp Avenue.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at **401-251-2207** or email us at info@revolution-wind.com.

Best Regards,

The Revolution Wind Team

Website: www.revolution-wind.com

Follow us on Twitter: @RevWind