

Weekly Status Report

Week of September 18, 2023

Completed Activities

Week of September 11, 2023:

Union Avenue On Shore Convertor Station

The contractor's activities included:

- Continuing excavation for foundations.
- Continuing site prep.
- Installing permanent stormwater management structures.
- Removal of excavated materials.
- Continuing pouring foundations.

Upcoming Activities

Week of September 18, 2023:

Union Avenue On Shore Convertor Station

The contractor intends to:

- Continue excavation for foundations.
- Continue site prep.
- Continue working on installing permanent stormwater management structures.
- Continue removal of excavated materials.
- Continue pouring foundations.

Laydown yards will continue to be used for utility, storage, and parking.

Weekly Status Report

Week of September 18, 2023

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,

The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on Twitter: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com

Whitelist info@sunrisewindny.com to prevent missing out on future emails!