

Weekly onshore construction status report

Week of September 23, 2024:

Completed Activities

The contractor activities include:

Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM)

- Continuing installation of innerduct

Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continuing trenching and conduit installation activities

Union Avenue & Long Island Avenue

- Beginning proofing and installation of innerduct
- Completing trenching and conduit installation activities

Horseblock Road (CR-16)/Victory Avenue (CR-56)/William Floyd Parkway (CR-46) ([Detour on Horseblock Road CR-16](#))

- Continuing sawcutting
- Continuing trenching and conduit installation activities

PSEG-LI right of way

- Continuing trenchless crossing activities
- Continuing excavation for trenchless crossing pits
- Beginning trenching and conduit installation activities

Union Avenue Onshore Converter Station

- Continuing build out interior of buildings
- Installation of above and below grade facilities
- Continuing erecting steel structures

Holbrook Substation Expansion

- Continuing pouring foundations
- Continuing substation civil works
- Continuing build out interior of buildings
- Continuing overhead bus work
- Continuing installing fencing
- Beginning trenching and conduit installation activities

Weekly onshore construction status report

Smith Point Marina

- Completing construction at the temporary Marina Platform

Week of September 30, 2024:

Upcoming Activities

The contractor intended activities include:

Southaven County Park

- Begin mobilization and site set up

Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM) ([Night Detour on S. Service Road between Old Medford Avenue and Medford Avenue](#))

- Begin milling and paving

Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue trenching and conduit installation activities

Union Avenue & Long Island Avenue

- Continue proofing and installation of innerduct

Horseblock Road (CR-16)/Victory Avenue/(CR-56)/William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue trenching and conduit installation activities
- Begin proofing and installation of innerduct

Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

Weekly onshore construction status report

Holbrook Substation Expansion

- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work
- Continue installing fencing
- Continue trenching and conduit installation activities

Week of October 7, 2024:

The contractor intended activities include:

Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM) ([Night Detour on S. Service Road between Old Medford Avenue and Medford Avenue](#))

- Continue milling and paving

Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue trenching and conduit installation activities

Horseblock Road (CR-16)/Victory Avenue (CR-56)/William Floyd Parkway (CR-46) ([Detour on Victory Avenue CR-56](#))

- Continue trenching and conduit installation activities

PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue trenching and conduit installation activities
- Continue proofing and installation of innerduct

Union Avenue Onshore Converter Station (Extended Work Hours)

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures
- Begin transformers build out

Holbrook Substation Expansion

- Continue pouring foundations
- Continue substation civil works




Weekly onshore construction status report

- Continue build out interior of building
- Continue overhead bus work
- Continue installing fencing

Laydown yards will continue to be used for utility, storage, and parking.



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

NY State Waters

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

Please click [here](#) for more information about the night detour on the LIE S. Service Road between Old Medford Avenue and Medford Avenue and [here](#) for more information about the detour on Victory Avenue.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,
The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on X: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com